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CCR No. 96-0718A Logged Date 7/26/96 Rev. Request Type

Priority Routine Urgent X Emergency Affected Release       A Change Class    I

Title (description)  Redeployment of MSFC Equipment to EDF.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

VCATS

RTM Change Start New Baseline

Problem
The equipment on pages 2 through 4 are available from MSFC for temporary redeployment to the
EDF.   The period for which this equipment is available for development at the EDF is from the
present through December 1996.  Because the equipment is only available for a limited time it is
imperative that the transfer be accomplished as quickly as possible.

Proposed Solution
1.  Move the equipment from MSFS to the EDF as soon as possible.  Jack Eisenstein has identified

the temporary locations for the equipment (floor plan on page 5).
2.  Rename the equipment as designated on pages 2 through 4.
3.  Load the COTS for the new functions identified on pages 2 through 4.
4.  Attach the equipment to the Hughes EDF Infrastructure (Ethernet or FDDI depending on its

configuration).
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A X Rel. B Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large



(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  Paula Linville
Signature Date

Office  MRS
Manager

Office Manager

Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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